

App F IX 4

Previous References

Dep- ml- 672/43-44

✓
1944-45
(ml)

ml File No. 39-44
Serial Nos 80, 81

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for June 45

SUBJECT

Revised Estimate for Rs. 1185/- for removing the old damaged 6" S W Pipes and relaying the available old 7" S W. Pipes on the Prince of Wales Rd upto the end of Cross Rd from the main lines and giving latrine connection in Chamaraja Mohalla

L- 12547-9

27th June 45.

Sanctions —

to

the Chairman City S. S. Bd Mysore
Comptroller to Govt
Pdt ml cl Mysore.

alt
3/10

Revised Estimate for Rs 1,185/- for removing the old damaged 6" S.W. Pipes and relaying the available old 7" S.W. Pipes on the Prince of Wales Road upto the end of Cross Road from the main line and giving latrine connections in Chamaraja Mohalla

Continuation Sheet

File No
Current No

of

Page

7880

Letter No. D2 @ 199/44-45 d. 26th May 1945 from the Chairman B. I. T. B. Mysore, forwarding for sanction a revised estimate for Rs 1,185/-, as against Rs 1000/- originally sanctioned, for removal the old damaged 6" S.W. Pipes and relaying the old 7" S.W. Pipes on the Prince of Wales Road upto the end of the cross road from the main line and giving latrine connections in the Chamaraja Mohalla

* J.C.W.
/
Ml. Dep. 672.
(placed below)

In their order No. L 11436-7/Ml 39-43-74 dated 16.5.44, Govt sanctioned an estimate for Rs 1000/- for the work under consideration (Item no 15 of the minor estimates sanctioned by the Mysore City Improvement Trust Board, Mysore during the month of Feb 1944.) In accordance with this order, the work was taken up and completed at a cost of Rs 1,185/- The excess expenditure of Rs 185/- is explained to be due mainly to the increase in the rate of pipes. This gave rise to the submission of a revised estimate for Rs 1,185/- for the purpose, to the Govt for ^{approval} ~~sanction~~ formal sanction ~~after regularising the expenditure already incurred in that behalf~~

In view of the above facts a draft of modification of the previous order issued in the matter, is proposed for approval

11/6/45

Draft for my receipt

Lawyer for 7.6 us

May be approved

P. C. H. C. Mys.

8/6/45

18/6/45

M
11.6

19/6/45

20th C. T. B. Mys.

Compro

P. C. H. C. Mys.

Sanctions

19.6.45

B
11/11
28/6/45OFFICE OF THE MINISTER
FOR REVENUE & LAW
No. 6108
Date 18/6/45

No 12 C 199/44-45


Office of the Chairman,
City Improvement Trust Board, Mysore

Dated 24th May 1945
26

FROM

256 R. RALACHANDRA RAO BHOMBRE, Esq, B A ,
THE CHAIRMAN,

City Improvement Trust Board,
Mysore



To

23 A/ C NARAYANASWAMY NAIDU, Esq, B A , B L ,
Legal Remembrancer & Secretary to the Government of
His Highness the Maharaja of Mysore, Law Department,
Bangalore

Sir,

I have the honour to forward herewith a revised estimate for Rupees 1,185/- for removing the old damaged 6" S W Pipes and relaying the available old 7" S W Pipes on Prince of Wales Road up to the end of cross road from the main line and giving latrine connections in Chamaraja Mohalla, sanctioned by the Board of Trustees at their Ordinary Meeting held on 25th April 1945 and to request that you will be so good as to obtain sanction of Government thereto

2 The Report accompanying explains the necessity for the revision of the work. A copy of the Board's Resolution sanctioning the revised estimate is also enclosed for reference

3 The extra cost over the original estimate is proposed to be met out of the provision of Rs 65,000/- made under "Incomplete Works of last year" in the current year's Budget of the Board (44-45)

The original estimate was sanctioned for Rs 1,000/- in Government Order No L 11436-7/M 39-43-74 dated 16th May 1944 is herewith enclosed for reference and cancellation

645 27/6 D.C.P.
I have the honour to be,

Sir,

Your most obedient servant,

R. Ralachandra Rao
Chairman
L.R.

G R S App F VI—G 2]
SUBJECT

Handwritten signature/initials

Diary No of letter replied to

7880/2

General and Revenue Secretariat

()
the 193

Section

MB

File No

39-44

Serial No

81

Proceedings of the Government of
His Highness the Maharaja of Mysore

Date of issue

27/1/1934

1934

Read—Go No L 11436-7/M 39-437

Signed by

M. S. Rao

8.16.5'44 approving of the minor estimates aggregating Rs 7392/- sanctioned by the City Improvement Trust Board, Mysore, during the month of Feb. 1944, containing the estimate for Rs 1000/- for removing the damaged 6" S.W Pipes and relaying the available old 7" S.W pipes on the Prince of Wales Road upto the end of cross road from the main line and group latrine connections in M. Chamaraja Mohalla, Mysore

May this be—

- (i) printed ?
- (ii) treated as a standing order ?
- (iii) published in the Gazette English Part ?
- (iv) translated ?
- (v) placed at the disposal of the press ?
- (vi) published in the Gazette Kannada Part ?

2 Letter No D2 B 199/44-45
8.26.5'45 from the Chairman City Improvement Trust Board, Mysore, forwarding for approval

a revised estimate, for the reasons stated therein, for Rs 1,185/- for the above named work, the extra cost involved being met out of the provision of Rs 65,000/- made under "Incomplete works of last year" in the current year's sanctioned Budget of the Board.

Order No L-12547-9

27/11/45 -

In modification of the Go read above, sanction is accorded to the revised estimate for Rs 1,185/- as proposed by the Board ^{for the above work} List of Enclosure

Cur
6 6 45

For Secy to Govt,
Law Department

Copied by

Examined by

To the Chairman CSTB

" Comptroller's Govt
" P. C. M. C. Repre

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE


Read -

Government Order No.L.11436-7/M.39-43-74 dated 16.5.19'4, approving of the runcom estimates aggregating Rs.7,392/- sanctioned by the City Improvement Trust Board during the month of February 1944, containing the estimate for Rs.1,000/- for removing the damaged 6" S.W.Pipes and relaying the available old 7" S.W.pipes on the Prince of Wales Road up to the end of cross road from the main line and giving latrine connections in Chamaraja Mohalla, Mysore.

2. Letter No D2.C.192/44-45 dated 26.5.1945, from the Chairman, City Improvement Trust Board, Mysore, forwarding for approval a revised estimate, for the reasons stated therein, for Rs.1,185/- for the above work, the extra cost involved being met out of the provision of Rs 65,000/- made under "Incomplete works of last year" in the current year's sanctioned Budget of the Board.

ORDER NO. 2-12547-2-M-39-44-81
Dated, Bangalore, the 27th June 1945.

In modification of the Government Order read above, sanction is accorded to the revised estimate for Rs.1,185/- for the above work as proposed by the Board.

For 
Secretary to Government,
Law Department.
The Chairman, City Improvement Trust Board, Mysore
with records.
" Comptroller to Government of Mysore.
" President, City Improvement Trust Board, Mysore.
K. 'R.5. *Municipal Council*

DELC -

2. Letter No. 129/45 dated 1.5.1945, from the Chairman, City Improvement Trust Board, is so far as regards, for approval a revised estimate, for the reasons stated therein, for Rs. 1,125/- for the above work, the extra cost involved in carrying out the provision of Rs. 65,000/- made under "Incomplete works of last year" in the current year's sanctioned budget of the Board.

In the fixation of the Government's price as above, sanction is accorded to the revised estimate for Rs.1,157/- for the year 1957-58 as used by the Board.

" Controller to Government of Mysore.
" President, City Improvement Trust Board, Mysore.
" Municipal Council